
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:44 PM
Run date

Time

Reviewer: Wright, Doug 10-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 350 Date: 01-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 631

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 99 meters . They started
at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , & Pablo had to work on the struts at 99 meters . Crews
had to install the remaining bolts on the West struts , snug , mark 1/2 turn for 220 & 230 mm. bolts , mark
2/3 turn for 250 mm. bolts , & pretension the bolts . They started at 7:10 AM.

In addition to that , crews had to place shims on the bottom flanges on the South strut with the South
tower .

Michael had to work inside the West tower shaft .
Pablo had to work inside the East tower shaft placing washers & nuts for the East & South struts . He was
done at 9:00 AM.

In the afternoon , he had to work with Dustin on the bottom flanges to the end of the shift .
Carlos & Barry had to work inside the South tower shaft . Crews had to place washers , nuts , &

pretension the bolts on the South & West struts . They were done at 4:30 PM
Then , crews had to mobilize their tools & equipments to the East tower shaft . They were done at

4:50 PM.

Obra , Dustin , & Guo had to work on the flanges & webs inside the façade boxes . Crews started at
7:10 AM. Dustin was done at 11:00 AM.

After that , Dustin had to pretension the bolts on the bottom flanges from the heads using the
Enerpac high torque machine . He started on the West struts at 11:10 AM.

Obra , Guo , & Pablo had to flip one splice plate & change 10 bolts on the bottom flange on the North
strut from 220 mm. to 230 mm. & change 40 bolts on the inner East strut .

Tower crews were done at 4;50 PM. They left at 5:00 PM.

Conco crews ( Norman , Patrick , Jasmine , & Gary ) came to the site at 6:45 AM. Crews had to work
on the tie back footing . They had to work on the form work . Crews had to place the whalers , kickers , &
drive dowels into the ground to anchor the form panels & base boards , They started at 7:00 AM. Crews
were done at 2:30 PM. They left at 2:45 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00
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FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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